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1. Introduction 

1.1 Background 

Site Number: C5G6 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Mobilization Date: 4/8/2013 

Contract Number: 

Action Memo Date 

Response Type: 

Start Date: 

Incident Category: 

Operable Unit: 

9/19/2012 

Time-Critical 

Removal Action 

4/1/2013 

Demob Date: 

CERCLIS ID: 

Completion Date: 

RCRIS ID: 

FPN#: 

ERNS No.: State Notification: 

Reimbursable Account #: 

1.1.1 Incident Category 

Abandoned Manufacturing Facility 

1.1.2 Site Description 

See P O L R E P 1 

1.1.2.1 Location 

The Site is located at 820 West Marion Road, Mt. Gilead, Morrow County, Ohio, 43338. The 
geographical coordinates for the Site are 40° 33" 10.64' North latitude and -82° 51" 17.27' West 
longitude. The Site where the release occurred is located in a mixed industrial, commercial and 
residential area. 

The site is approximately 80 acres in size. Approximately 15 acres ofthe property is enclosed by a 
chain link fence and contains an approximate 300,000-square-foot building. Railroad tracks run along 
the northern portion ofthe property with a rail spur entering the fenced-in area. There is open farmland 
beyond the tracks. Residential properties are located approximately 0.1 miles to the east and west 
and a residential neighborhood borders the Site on the south on West Marion Road. A small creek 
flows around the fenced perimeter ofthe property and the creek eventually discharges to the Olentangy 
River. 

1.1.2.2 Description of Threat 

See P O L R E P 1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

See P O L R E P 1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

During this reporting period, two loads of waste oil/water and three loads of petroleum contaminated 



soil (low level pcbs) were transported off site for disposal. Other work including the following: the 
manufacturing pits were filled with on-site soils; R C R A empty containers were destroyed and placed in 
a roll-off box for removal; E R R S completed cleaning the pcb contaminated floors and preparing them 
for paint; E R R S began painting the pcb contaminated floors with epoxy paint. 

2.1.2 Response Actions to Date 

On July 8th, E R R S remobilized to the site from the July 4th Holiday. 

During the week of July 8th, E R R S continued to clean the areas of the floors contaminated with pcbs. 
E R R S continued to fill in the machine pits with on site soils. Heavy rains throughout the week caused a 
buildup of rainwater in the unfilled pits due to holes in the roof of the building. E R R S consolidated the 
rainwwater contaminated with waste oil, that entered the unfilled pits for removal. 

During the week of July 15th, E R R S completed filling the machine pits with on site soils and completed 
cleaning the floors for paint preperation. On July 17th and 18th, 2 loads (11,000 gallons) of rainwater 
contaminated with waste oil were transported off site for disposal. Due to heavy rains floor painting 
was delayed. 

During the week of July 22nd, E R R S mobilized turbo heaters to dry the pcb contaminated floor for 
painting. All R C R A empty containers were destroyed and placed in a roll-off box for disposal. On July 
24th, E R R S began painting the first coat of epoxy paint on the pcb contaminated floor. On July 25th, 3 
loads (60 yards) of petroleum contaminated soils (low level pcbs) were transported off site for disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

The P R P has been identified and State and Federal enforcement activities are proceeding. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Corrossive, acid liquid 8 drums 010006041JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

Corrossive, 
basic 

liquid 

[ ~ 

17 drums 010006041JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

Flammable 
Liquid 

liquid 12 drums 010006041JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

methylene 
chloride 

liquid 600 gal 010006041JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

waste aerosols | 1 drum 010006041JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

waste pajnt I 3 drum 010006041JJK Petro-Chem 



1 1 ' 
1 ! 

Processing Group, 
Detroit, Ml 

waste paint 
i 

5,000 lbs | 010006041JJK ; 
Petro-Chem 
Processing Group, 
Detroit, Ml 

non-haz 
waste oil/water 

liquid 75,700 gal 001 -014 
Clean Water, 
Dayton Ohio 

Acidic Liquid liquid 4 drum 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

Grease 4 drum 

_ , , i 

010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

Grease j 2,000 lb 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

latex paint 1,000 lb 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

latex paint sludge 41 drums 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

crushed bulbs 1 drum 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

oils liquid 2 drum 010006089JJK 
Petro-Chem 
Processing Group, 
Detroit, Ml 

P C B equipment 

2 transformers 
32 capacitors 
misc solid 
material and oil 

004849395FLE 
004849411FLE 

Clean Harbors 
P P M LLC 
Twinsburg, Ohio 

Low level pcb 
soil 

soil 60 yards 
1132607 
1132608 
1132609 

Pine Grove Landfill 
Amanda, Ohio 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

The following activities will take place at the site: 

All containers will be consolidated inside the site building, staged and sampled for disposal. 



All large pits containing waste oils will be sampled for disposal 
All ASTs /USTs will be sampled for disposal 
All chemicals will be disposed of at an US E P A approved disposal facility 
All ASTs /USTs will be removed or rendered unusable 
All pits containing waste oils will be cleaned and filled with site soil and rock. 
Contaminated soil will be excavated and disposed. 

Transformers will be investigated for P C B containing oil and disposed as appropriate. 

2.2.1.2 Next Steps 

Complete filling of machine pits with rock 

Complete painting pcb contaminated floor (two coats epoxy paint, white, then blue) 

Dispose of pcb contaminated wood blocks 

Dispose of R C R A empty containers/non-haz solid waste (approximately 20 tons) 

2.2.2 Issues 

Heavy rains caused water buildup inside the building and machine pits. This delayed floor 
cleaning/painting and rainwater contaminated with waste oil was disposed. 

2.3 Logistics Section 

no new information 

2.4 Finance Section 

Estimated Costs * 

f Budgeted Total To Date Remaining | % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $1,000,000.00 $620,000.00 $380,000.00j 38.00% 

TAT/START 
i 

$75,000.00 $60,000.00- 515,000.00 20.00% 

Intramural Costs 

U S E P A - Direct \ 575,000.00 $42,000.00 $33,000.00 44.00% 

Total Site Costs $1,150,000.00! $722,000.00 $428,000.00 37.22% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made 
to any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. 
The cost accounting provided in this report does not necessarily represent an exact monetary figure 
which the government may include in any claim for cost recovery. 



2.5 Other Command Staff 

2.5.1 Safety Officer 

A Health and Safety Plan was created for the site and all site workers have read and signed the pi; 
A daily Health and Safety meeting is held each day before the start of site work. 

An emergency shower and eye wash has been set up outside the entrance to the building. 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 

Ohio E P A 
Morrow County Prosecuter's Office 
Village of Mt. Gilead 

4. Personnel On Site 

1 E P A O S C 
1 S T A R T - OTIE 
6 E R R S - Environmental Quality Management 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


